

[A-2]

No. of Printed Pages: 01

**SARDAR PATEL UNIVERSITY**  
**TYBBA (GENERAL)**  
**(6<sup>th</sup> SEMESTER) (CBCS) EXAMINATION 2015-16**  
Saturday, 09<sup>th</sup> April, 2016  
10.30 a.m. To 12.30 p.m.

**UM06EBBA05: Computer Based Project Management - II**

**Total Marks: 60**

**Q.1**

- |  |   |
|--|---|
| (A) What is Work Resource? Write steps to Add a Work Resource in the Project.                      | 8 |
| (B) Explain Working Calendar in detail. Write steps to Creating a New Base Calendar for Resources. | 7 |

**OR**

- |   |   |
|---|---|
| (A) What is Material Resource? Write steps to Add a Material Resource in the Project. | 8 |
| (B) Write steps to add Hyperlinking and Note to Resource Information.                 | 7 |

**Q.2**

- |   |   |
|---|---|
| (A) What is Fixed Cost? Write steps to assign fixed cost to resource. | 8 |
| (B) How to Reviewing Assignment Information? Explain in Detail.       | 7 |

**OR**

- |   |   |
|---|---|
| (A) Explain about Resources in Project. And Write steps to Assign Resources to Tasks. | 8 |
| (B) Write a note on Contouring Resource Assignments.                                  | 7 |

**Q.3**

- |   |   |
|---|---|
| (A) Explain the Critical Path and Critical Tasks. | 8 |
| (B) Explain Updating Task Progress in Detail.     | 7 |

**OR**

- |   |   |
|---|---|
| (A) Explain Reducing Project Costs.                                       | 8 |
| (B) Explain Saving Original Plan Information Using a Baseline with Steps. | 7 |

**Q.4**

- |  |   |
|--|---|
| (A) What is Building a Custom Report? What are the steps to build a Custom report? | 8 |
| (B) How to Establishing Your Communications Plan? Explain in Detail.               | 7 |

**OR**

- |  |   |
|--|---|
| (A) What Generating Reports? List The Report Categories.             | 8 |
| (B) Write a note on Analyzing Progress and Costs Using Earned Value. | 7 |

**ALL THE BEST**