

SEAT No. ....

[A-31]

**SARDAR PATEL UNIVERSITY**  
**4YBBA-ITM Eight Semester EXAMINATION CBCS (4 Year)**  
**June 2011 Batch**  
**11/04/2017 (Tuesday)**  
**IT Based Project Management (UM08CBB102)**

**Time: 2.00 pm – 4.00 pm****Total Marks: 60****Q.1****(A)** Explain following terminology in project management : **[5]**

(1) Scope (2) Date Constraint (3) Baseline (4) Deliverable (5) Stakeholders

**(B)** Explain different stakeholders for the project. **[10]****OR****Q.1****(A)** What is Project Management? Define Microsoft project server and Microsoft project web access with example. **[5]****(B)** Explain keys for successful project management **[10]****Q.2****(A)** What is WBS? Write steps to Setting Up Work Breakdown Structure Codes. **[7]****(B)** List the Microsoft Project views categories and explain any two of them. **[8]****OR****Q.2****(A)** Write steps to create a new base calendar and Setting Your Project Calendar to task(s). **[7]****(B)** Write a short note on Attaching Project Documentation. **[8]****Q.3****(A)** Write a short note on Contouring Resource Assignments. **[7]****(B)** Explain Method to Add and Delete Material Resources to the Project. **[8]****OR****Q.3****(A)** What is Resource Sheet? How to Planning Fixed Task Costs write with steps. **[7]****(B)** Write a short note on Changing Resource Assignments. **[8]****Q.4****(A)** Explain: **[7]**

1. Establishing your communications plan
2. Saving Original Plan information Using Baseline.

**(B)** What is Building a Custom Report? What are the steps to build a Custom report? **[8]****OR****Q.4****(A)** Write a short note on Generating Reports. Explain any one type of Report. **[7]****(B)** Explain Slack Time, Critical Tasks and steps to View the Critical path. **[8]**\*\*\*\*\**All the Best*\*\*\*\*\*